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Diary: Dispute

CCO-314 A354 rod testing

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cutting A354 rod material for testing
- Painting of main Cable & suspender brackets

Today I was inspecting Mike Draper’s crew on the CCO-314 work of cutting of A354, Grade BD rods from
behind the PWS anchorage.

- At 07:00, I arrived at the pier-7 office.
- From 07:00 until 07:45, I was doing office work to get ready for CCO-314 work.
- At 08:00, I arrived on the bridge.
- From 08:00 until 09:00, I did a walk-through of the bridge to check to see if they have started (or are
about to start) the CCO-314 work of cutting A354 rod material for the lab testing. Mike Draper’s crew was
organizing tools & equipment to get ready to start the CCO-314 work. I spoke with Superintendent Scott
Smith, & he mentioned that Mike’s crew will start cutting rods at the westbound anchorage after they get
set up. Roger Ruiz’s crew will start cutting rods in the eastbound bridge later today or tomorrow.
- At 10:30, Mike’s crew started cutting the PWS anchor rods behind the westbound anchorage. They were
cutting a portion of the tails (extra stick-out) behind the anchor bearing blocks. They were using band
saws, & cutting along the cut-line marks previously laid out by Caltrans.
- From 12:00 until 12:30, lunch.
- From 12:30 until 14:30, Mike’s crew was pulled away to do some work at E2 (offloading material, etc).
- From 14:30 until the end of the shift, Mike’s crew was cutting the PWS anchor rods behind the
westbound anchorage.
- By the end of the shift, 42 rods had been cut. The material was stacked in the corner of the chamber
behind the PWS anchorage. The following rod ID numbers were cut today: 1, 2, 3, 4, 5, 6, 9, 10, 11, 13,
14, 15, 16, 21, 22, 23, 29, 38, 64, 83, 96, 97, 99, 105, 107, 108, 109, 113, 114, 116, 117, 121, 122, 123,
124, 127, 128, 129, 130, 132, 134, & 135.
- At 17:10, I left the bridge.
- From 17:20 until 17:40, I updated Bob Brignano on the status of the work.
- From 17:40 until 18:00, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-PWS-SEW.06704-0120F4 Install Cable Shrouds East of W2

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 570 Date: 04-Jun-2013 Tuesday

APP ZACHARIAH MACDONALDIronworker 8.00 2.00 0.00 10.00 8 hours on CCO-314 (6 regular & 2 OT)

APP MARIO ANGUIANOIronworker 8.00 2.00 0.00 10.00 8 hours on CCO-314 (6 regular & 2 OT)

JNM MARCELO DE GUZMANIronworker 8.00 2.00 0.00 10.00 8 hours on CCO-314 (6 regular & 2 OT)

JNM MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00 8 hours on CCO-314 (6 regular & 2 OT)

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00 8 hours on CCO-314 (6 regular & 2 OT)

Attachment

Cutting of the tails of A354 rods behind the PWS anchorage
(westbound)
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